
How RG Construction Uses 
OpenSpace to Stay Within 
Budget and Get Paid on Time
Chicago-Based Specialty Trade Is an Avid User of ClearSight™ Progress 
Tracking, Which Automatically Generates Accurate Percent Completes

Goal: Introduce Reliable, Scalable Progress 
Tracking

A specialty drywall contractor based in Chicago, RG 

Construction struggled with manual progress tracking 

because of how onerous it was. (Someone would have to 

walk the site with a clipboard and the plan, make notes with 

a highlighter, and return to the office to do the takeoff 

and figure out the installed footage.) Including travel to 

the site and back, it would take at least four hours each 

time.

The company understood that reliable progress tracking 

would deliver several benefits, including facilitation of on-

time payments and better adherence to lean construction 

principles, and wanted to explore technologies that could 

make it possible in a time-efficient way. 

On top of this, RG’s Director of Innovation and Technology, 

Luther Lampkin, was focused on identifying a solution 

that would be intuitive to use. “I always have to consider 

whether a technology is simple and repeatable enough 

for team members of all age ranges to very easily and 

seamlessly understand it,” he said.

Strategy: Use OpenSpace ClearSight™ for 
Progress Tracking, QA/QC and More

After vetting multiple photo documentation solutions, 

Lampkin recommended OpenSpace—in large part 

because it wasn’t a “one-trick pony.” 

“From the start, we saw OpenSpace as a great QA/QC 

tool because of the ability to compare specific areas 

of the site on different dates and the BIM integration,” 

said Brian Garcea, an RG Principal and part of the 

third generation of the family-owned business. “The 

applications of it beyond getting captures and being a 

CYA tool were very compelling.”

It’s the holy grail for trade 
contractors to have consistent 
data points that are easily 
quantifiable to identify your 
percent complete based on 
where you are in the project.”

Brian Garcea, RG Principal



Another key differentiator was ease of use. “Every 

person in our company, whether they’re in their 60s or 

20s, knows how to use it,” Garcea said. “When I got my 

father and uncles on OpenSpace and heard them call it 

the best thing ever, we knew we’d hit on something. It’s 

letting them do things they’ve wanted to do forever, like 

follow the progress of a jobsite that’s four hours away on 

a daily basis.”

RG has been an avid user of OpenSpace’s Progress 

Tracking feature on job sites such as the Illinois Masonic 

Medical Center. It works via AI classifiers, which are 

trained to recognize framing, drywall and other items and 

compare progress between captures. Results are then 

mapped to plans and referenced to takeoffs to generate 

quantities and percent completes.

“It’s the holy grail for trade contractors to have consistent 

data points that are easily quantifiable to identify your 

percent complete based on where you are in the project,” 

Garcea said.

OpenSpace has been extremely useful on highly-

regulated healthcare projects in particular. In cases 

where inspectors want to confirm that fire stop joints or 

life safety details were installed correctly in congested 

ceilings, RG can simply show the OpenSpace captures 

from before the pipes and ductwork were put in.

“Without those captures, we’d have to open up the 

ceiling and get someone to crawl in with a flashlight to 

show the inspector,” said Bessert, “and we’d probably 

have to pay field labor to do that.”

Results: On-Time Payments and Greater 
Operational Efficiency
 

“OpenSpace is the single best tool we’ve had in terms 

of jobsite information,” Garcea said. “Having real-time 

insight into our progress that lets us quickly adjust how 

we’re working in the field is what lean is all about. It’s an 

invaluable tool for our company.”

RG is seeing strong results from OpenSpace in the 

following areas:

• Facilitation of payments: Because of how accurate 

Progress Tracking is, RG always knows how budget 

hours are tracking against actual hours. “It’s easy 

for us to show when we’re ahead of schedule and 

tracking better than production,” Garcea said. This, 

in turn, makes it easier to get invoices approved in a 

timely manner.

• Greater ability to stay within budget: In cases where 

RG may not be meeting their planned productions, 

Progress Tracking helps them quickly course-correct. 

On his first OpenSpace project, Senior Estimator/

Project Manager Adam Bessert discovered that their 
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When I first saw the projection, 
it looked like we were going to 
be 20% over budget. We ended 
up 10% to 15% under budget.

Adam Bessert, Senior Estimator/Project Manager



hours spent for a portion of their partition framing 

work were significantly more than anticipated. He 

found this was due to how the team was leveraging a 

certain technology and steered them to use it more 

efficiently. “Without OpenSpace, we might not have 

caught it until the entire floor was framed,” Bessert 

said. “When I first saw the projection, it looked like 

we were going to be 20% over budget. We ended up 

10% to 15% under budget.” The Illinois Masonic Medical 

Center project they’re currently wrapping up had a 

$30 million budget and will come in $1 million under 

that, which enabled the owners to buy a $400,000 

scheduling system they wanted. Though RG was only 

one of the trades, OpenSpace helped them to do their 

part to stay under budget.

• Adherence to lean building principles: RG is involved 

in an increasing number of projects that operate 

on the Integrated Project Delivery (IPD) model, 

which rewards operational efficiency and cutting 

waste. Progress Tracking helps them adhere to lean 

principles while providing real-time feedback to 

owners and other trade partners on how they are 

executing on the project. “In the IPD format, we  

win when there’s a more efficient way to build,”  

Garcea said.

• Speed and convenience: Bessert uses OpenSpace 

in part to track progress in terms of manpower and 

productivity. This helps ensure the right tradesmen 

are on the job and resources are allocated properly 

across projects. He sits at his desk and does it in 

30 minutes. “I can look at select partitions that 

have been framed and different conditions, and I 

don’t have to take four hours out of my day to go to 

downtown Chicago and walk around the site,”  

he said.

• Building a competitive advantage: Lampkin believes 

OpenSpace has helped RG win some of its current 

projects by enhancing its reputation among GCs and 

owners. They’re increasingly seen as a technology-

savvy company with data-driven decision-making 

processes. “On active projects, owners are looking to 

us to set up OpenSpace for them,” he said. “They’re 

looking to us more as a trusted partner, since we’re 

adding value in new ways.”


